

**AMENDMENT NO. 1 TO THE
GUARDRAIL CONTINUING SERVICES CONSTRUCTION CONTRACT
BY AND BETWEEN PALM BEACH COUNTY
AND SOUTHEAST HIGHWAY GUARDRAIL & ATTENUATORS, LLC
PROJECT #2022054**

R2024 0618 JUN 04 2024

This Amendment No. 1 (AMENDMENT) to the Guardrail Continuing Services Construction Contract (R2023-0539), dated April 18, 2023 (CONTRACT), is made and entered into on June 4, 2024 by and between Palm Beach County, a political subdivision of the State of Florida, by and through its Board of County Commissioners (COUNTY), and Southeast Highway Guardrail & Attenuators, LLC, a Foreign Limited Liability Company (CONTRACTOR) whose Federal ID is 81-2488503 (individually Party and collectively Parties).

WITNESSETH

WHEREAS, the COUNTY and CONTRACTOR entered into the CONTRACT on April 18, 2023 (R2023-0539); and

WHEREAS, Section 3 of the Special Provisions of the CONTRACT allows for extensions and other CONTRACT deviations upon mutual written agreement through a Board approved CONTRACT amendment, while adhering to all other original terms, conditions and unit prices of the CONTRACT; and


WHEREAS, by this AMENDMENT, the CONTRACTOR and the COUNTY mutually agree to amend the CONTRACT, as provided herein.

NOW, THEREFORE, in consideration of the mutual covenants, promises, and agreements herein contained, the Parties agree as follows:

1. The above recitations are true and correct and incorporated herein.
2. The CONTRACT is hereby amended to extend the expiration date of the CONTRACT from October 17, 2024 to April 17, 2026.
3. The CONTRACT is hereby amended to increase the amount by \$1,500,000, from \$1,500,000 to \$3,000,000.
4. It is the intent of the Parties hereto that this AMENDMENT shall not become binding until the date executed by the COUNTY.
5. Except as hereby amended, changed or modified, all other provisions of the CONTRACT, shall remain in full force and effect.

IN WITNESS WHEREOF, the Board of County Commissioners of Palm Beach County, Florida has made and executed this AMENDMENT to the CONTRACT on behalf of the COUNTY, and CONTRACTOR has hereunto set its hand the day and year above written.

OWNER:
APPROVED AS TO TERMS
AND CONDITIONS

By: 
Morton L. Rose, P.E.
Director of Roadway Production


CONTRACTOR:
**SOUTHEAST HIGHWAY GUARDRAIL
& ATTENUATORS, LLC**


Barry Snyder, CEO

(Corp. Seal)



ATTEST WITNESS:


Signature

Rebecca Mobley
Name (type or print)


Signature

SONJA ALVAREZ
Name (type or print)

{SIGNATURE PAGES CONTINUED}

R2024 0618

ATTEST:


Joseph Abruzzo
Clerk of the Circuit Court & Comptroller

COUNTY:


JUN 04 2024
Palm Beach County, a Political Subdivision of
the State of Florida, by and through its Board of
County Commissioners

By:


Deputy Clerk




By:


Maria Sachs, Mayor

APPROVED AS TO FORM
AND LEGAL SUFFICIENCY

(Seal)

By:


Yelizaveta B. Herman
Assistant County Attorney



Palm Beach County Compliance Summary Report

Vendor Number	Vendor Name	AM Best Rating	Insurance Carrier	Policy #	Eff. Date	Exp. Date	Coverage	Contract Number	Contract Name
DX00002136	Southeast Highway Guardrail & Attenuators, LLC		Compliant					2022054	Southeast Highway Guardrail & Attenuators, LLC
		A , XV	Continental Casualty Company	7015245851	11/2/2023	11/2/2024	Auto Liability		
		Ag , XV	The Continental Insurance Company	7015245879	11/2/2023	11/2/2024	Excess Liability		
		Ag , XV	American Casualty Company of Reading, Pennsylvania	7015245865	11/2/2023	11/2/2024	General Liability		
		Ag , XV	The Continental Insurance Company	7034498116	11/2/2023	11/2/2024	Workers Comp		

Risk Profile : Standard - Construction Services

Required Additional Insured : Palm Beach County Board of County Commissioners

Ownership Entity :

Attachment 1