

Palm Beach County Infrastructure Sales Tax Program

Program Summary

Data Date: 6/20/2024

roject #	Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
		Engineering			
1	Belvedere Rd. Canal Piping	\$1,000,000	\$1,400,000	\$80,758	\$69,43
10	Bridge Modifications	\$12,200,000	\$27,552,484	\$3,221,910	\$1,270,25
17	Bridge Replacements	\$31,200,000	\$61,287,162	\$13,487,504	\$9,946,38
1	CR 880 Canal Bank Stabilization	\$5,000,000	\$5,000,000	\$2,615,754	\$2,390,02
4	Drainage (Pipe Replacements)	\$3,000,000	\$5,862,580	\$2,188,737	\$2,021,11
8	Drainage Improvements	\$25,000,000	\$26,100,000	\$5,313,774	\$1,945,10
8	Pathways	\$5,000,000	\$6,078,001	\$580,833	\$567,44
121	Resurfacing	\$77,600,000	\$90,460,229	\$59,031,423	\$52,527,5
29	Signals and Signal Systems	\$15,000,000	\$15,216,835	\$1,302,878	\$1,050,7
17	Street Lighting	\$12,000,000	\$12,300,000	\$3,177,883	\$961,7
27	Striping	\$9,000,000	\$9,000,000	\$2,762,818	\$2,319,9
1	Department Reserves	\$0	\$2,773,919		
I for Engir	neering:	\$196,000,000	\$263,031,210	\$93,764,272	\$75,069,7
	Facilitie	s Development & Operation	S		
8	General Government Facilities	\$95,922,200	\$174,740,000	\$9,943,247	\$6,799,0
2	Housing	\$31,200,000	\$40,443,697	\$22,763,203	\$16,896,1
3	Judicial	\$74,026,527	\$80,636,643	\$15,956,394	\$13,631,0
4	Sheriff	\$42,188,397	\$42,188,341	\$34,072,081	\$34,072,0
9	Sheriff - FDO	\$142,702,000	\$178,785,016	\$110,985,823	\$108,734,7
1	Department Reserves	\$0	\$0		
for Facili	ities Development & Operations:	\$386,039,124	\$516,793,697	\$193,720,748	\$180,133,0
		Parks and Recreation			
7	Aquatic Facility Repair and Replacement	\$17,144,500	\$60,139,614	\$13,577,253	\$5,210,5
33	Asphalt Paving & Striping	\$990,550	\$1,119,505	\$912,433	\$912,4
7	Athletic Field Renovations	\$22,820,000	\$25,386,347	\$1,903,889	\$1,398,3
3	Bridge or Boardwalk Replacement	\$535,000	\$475,000	\$370,734	\$370,7
3 8	Bridge or Boardwalk Replacement Existing Park Redevelopment or Expansion	\$535,000 \$13,400,000	\$475,000 \$26,075,200	\$370,734 \$1,572,894	
					\$877,5
8	Existing Park Redevelopment or Expansion	\$13,400,000	\$26,075,200	\$1,572,894	\$877,5 \$169,6
8 1	Existing Park Redevelopment or Expansion Fencing Replacement	\$13,400,000 \$500,000	\$26,075,200 \$500,000	\$1,572,894 \$290,181	\$877,5 \$169,6 \$423,2
8 1 3	Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps	\$13,400,000 \$500,000 \$1,050,000	\$26,075,200 \$500,000 \$1,280,763	\$1,572,894 \$290,181 \$434,536	\$877,5 \$169,6 \$423,2 \$734,3
8 1 3 7	Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement	\$13,400,000 \$500,000 \$1,050,000 \$1,200,000	\$26,075,200 \$500,000 \$1,280,763 \$1,560,591	\$1,572,894 \$290,181 \$434,536 \$829,292	\$877,5 \$169,6 \$423,2 \$734,3 \$12,112,7
8 1 3 7 3	Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement New Park Development	\$13,400,000 \$500,000 \$1,050,000 \$1,200,000 \$22,900,000	\$26,075,200 \$500,000 \$1,280,763 \$1,560,591 \$50,593,740	\$1,572,894 \$290,181 \$434,536 \$829,292 \$14,993,454	\$877,5 \$169,6 \$423,2 \$734,3 \$12,112,7 \$459,3
8 1 3 7 3 15	Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement New Park Development Parking Lot Lighting Replacement	\$13,400,000 \$500,000 \$1,050,000 \$1,200,000 \$22,900,000 \$3,202,000	\$26,075,200 \$500,000 \$1,280,763 \$1,560,591 \$50,593,740 \$4,033,402	\$1,572,894 \$290,181 \$434,536 \$829,292 \$14,993,454 \$812,860	\$370,7 \$877,5 \$169,6 \$423,2 \$734,3 \$12,112,7 \$459,3 \$2,265,8 \$3,372,2
8 1 3 7 3 15 9	Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement New Park Development Parking Lot Lighting Replacement Playground Replacement	\$13,400,000 \$500,000 \$1,050,000 \$1,200,000 \$22,900,000 \$3,202,000 \$2,260,000	\$26,075,200 \$500,000 \$1,280,763 \$1,560,591 \$50,593,740 \$4,033,402 \$4,205,657	\$1,572,894 \$290,181 \$434,536 \$829,292 \$14,993,454 \$812,860 \$2,265,893	\$877,5 \$169,6 \$423,2 \$734,3 \$12,112,7 \$459,3 \$2,265,8 \$3,372,2
8 1 3 7 3 15 9 23	Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement New Park Development Parking Lot Lighting Replacement Playground Replacement Public Building Repair Replacement & Expansion	\$13,400,000 \$500,000 \$1,050,000 \$1,200,000 \$22,900,000 \$3,202,000 \$2,260,000 \$21,330,000	\$26,075,200 \$500,000 \$1,280,763 \$1,560,591 \$50,593,740 \$4,033,402 \$4,205,657 \$31,583,629	\$1,572,894 \$290,181 \$434,536 \$829,292 \$14,993,454 \$812,860 \$2,265,893 \$3,565,826	\$877,5 \$169,6 \$423,2 \$734,3 \$12,112,7 \$459,3 \$2,265,8
8 1 7 3 15 9 23 12	Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement New Park Development Parking Lot Lighting Replacement Playground Replacement Public Building Repair Replacement & Expansion Restroom Replacement	\$13,400,000 \$500,000 \$1,050,000 \$1,200,000 \$22,900,000 \$3,202,000 \$2,260,000 \$2,260,000 \$3,690,000	\$26,075,200 \$500,000 \$1,280,763 \$1,560,591 \$50,593,740 \$4,033,402 \$4,205,657 \$31,583,629 \$4,525,995	\$1,572,894 \$290,181 \$434,536 \$829,292 \$14,993,454 \$812,860 \$2,265,893 \$3,565,826 \$95,966	\$877,5 \$169,6 \$423,2 \$734,3 \$12,112,7 \$459,3 \$2,265,8 \$3,372,2 \$95,9
8 1 3 7 3 15 9 23 12 13	Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement New Park Development Parking Lot Lighting Replacement Playground Replacement Public Building Repair Replacement & Expansion Restroom Replacement Sanitary Sewer/Septic Systems	\$13,400,000 \$500,000 \$1,050,000 \$1,200,000 \$22,900,000 \$3,202,000 \$2,260,000 \$21,330,000 \$3,690,000 \$950,000	\$26,075,200 \$500,000 \$1,280,763 \$1,560,591 \$50,593,740 \$4,033,402 \$4,205,657 \$31,583,629 \$4,525,995 \$1,660,542	\$1,572,894 \$290,181 \$434,536 \$829,292 \$14,993,454 \$812,860 \$2,265,893 \$3,565,826 \$95,966 \$549,009	\$877,5 \$169,6 \$423,2 \$734,3 \$12,112,7 \$459,3 \$2,265,8 \$3,372,2 \$95,9 \$489,1

Prolog Converge

Palm_Beach

Project # Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
	Program			
1 Department Reserves	\$0	\$0		
Total for Program:	\$0	\$0		
Grand Totals:	\$707,378,174	\$1,005,553,909	\$338,361,140	\$292,642,719