

Palm Beach County Infrastructure Sales Tax Program

Program Summary

Data Date: 3/20/2025

roject #	Description	Original Budget	Amended Budget	Committed Costs	Expended Costs
		Engineering			
1	Belvedere Rd. Canal Piping	\$1,000,000	\$1,400,000	\$85,236	\$82,73
10	Bridge Modifications	\$12,200,000	\$27,552,484	\$3,416,972	\$1,652,26
17	Bridge Replacements	\$31,200,000	\$61,287,162	\$13,588,069	\$11,778,12
1	CR 880 Canal Bank Stabilization	\$5,000,000	\$5,000,000	\$2,619,917	\$2,394,18
4	Drainage (Pipe Replacements)	\$3,000,000	\$5,862,580	\$5,165,956	\$4,447,04
8	Drainage Improvements	\$25,000,000	\$26,100,000	\$5,674,451	\$2,617,9
8	Pathways	\$5,000,000	\$6,078,001	\$592,572	\$583,6
121	Resurfacing	\$77,600,000	\$90,078,456	\$62,766,718	\$60,393,1
29	Signals and Signal Systems	\$15,000,000	\$15,616,835	\$2,220,361	\$1,335,1
17	Street Lighting	\$12,000,000	\$12,300,000	\$3,558,836	\$2,460,7
27	Striping	\$9,000,000	\$8,778,078	\$2,848,815	\$2,734,6
1	Department Reserves	\$0	\$2,977,614		
I for Engir	neering:	\$196,000,000	\$263,031,210	\$102,537,904	\$90,479,6
	Facilitie	s Development & Operation	s		
8	General Government Facilities	\$95,922,200	\$174,740,000	\$13,833,516	\$9,106,4
2	Housing	\$31,200,000	\$40,443,697	\$22,927,558	\$19,402,0
3	Judicial	\$74,026,527	\$80,636,643	\$16,033,609	\$15,112,4
4	Sheriff	\$42,188,397	\$42,188,341	\$39,424,930	\$39,424,9
9	Sheriff - FDO	\$144,702,000	\$178,785,016	\$114,234,361	\$111,562,0
1	Department Reserves	\$0	\$0		
I for Facili	ities Development & Operations:	\$388,039,124	\$516,793,697	\$206,453,974	\$194,607,9
		Parks and Recreation			
7	Aquatic Facility Repair and Replacement	\$17,144,500	\$60,139,614	\$15,323,757	\$11,704,7
33	Asphalt Paving & Striping	\$990,550	\$1,119,505	\$1,072,224	\$1,029,1
7	Athletic Field Renovations	\$22,820,000	\$36,371,787	\$30,181,146	\$4,429,6
3	Bridge or Boardwalk Replacement	\$535,000	\$475,000	\$370,867	\$370,8
3 9	Bridge or Boardwalk Replacement Existing Park Redevelopment or Expansion	\$535,000 \$13,400,000	\$475,000 \$29,054,007	\$370,867 \$11,386,221	
					\$2,372,1
9	Existing Park Redevelopment or Expansion	\$13,400,000	\$29,054,007	\$11,386,221	\$2,372,1 \$169,9
9 1	Existing Park Redevelopment or Expansion Fencing Replacement	\$13,400,000 \$500,000	\$29,054,007 \$500,000	\$11,386,221 \$498,255	\$2,372,1 \$169,9 \$415,5
9 1 3	Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps	\$13,400,000 \$500,000 \$1,050,000	\$29,054,007 \$500,000 \$1,280,763	\$11,386,221 \$498,255 \$424,684	\$2,372,1 \$169,9 \$415,5 \$821,9
9 1 3 7	Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement	\$13,400,000 \$500,000 \$1,050,000 \$1,200,000	\$29,054,007 \$500,000 \$1,280,763 \$1,511,625	\$11,386,221 \$498,255 \$424,684 \$879,657	\$2,372,1 \$169,9 \$415,5 \$821,9 \$24,107,9
9 1 3 7 3	Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement New Park Development	\$13,400,000 \$500,000 \$1,050,000 \$1,200,000 \$22,900,000	\$29,054,007 \$500,000 \$1,280,763 \$1,511,625 \$50,593,740	\$11,386,221 \$498,255 \$424,684 \$879,657 \$42,253,549	\$2,372,1 \$169,9 \$415,5 \$821,9 \$24,107,9 \$703,3
9 1 3 7 3 15	Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement New Park Development Parking Lot Lighting Replacement	\$13,400,000 \$500,000 \$1,050,000 \$1,200,000 \$22,900,000 \$3,202,000	\$29,054,007 \$500,000 \$1,280,763 \$1,511,625 \$50,593,740 \$4,244,402	\$11,386,221 \$498,255 \$424,684 \$879,657 \$42,253,549 \$1,155,296	\$2,372,1 \$169,9 \$415,5 \$821,9 \$24,107,9 \$703,3 \$2,314,1
9 1 3 7 3 15 9	Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement New Park Development Parking Lot Lighting Replacement Playground Replacement	\$13,400,000 \$500,000 \$1,050,000 \$1,200,000 \$22,900,000 \$3,202,000 \$2,260,000	\$29,054,007 \$500,000 \$1,280,763 \$1,511,625 \$50,593,740 \$4,244,402 \$4,205,657	\$11,386,221 \$498,255 \$424,684 \$879,657 \$42,253,549 \$1,155,296 \$2,317,890	\$2,372,1 \$169,9 \$415,5 \$821,9 \$24,107,9 \$703,3 \$2,314,1 \$3,180,8
9 1 3 7 3 15 9 23	Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement New Park Development Parking Lot Lighting Replacement Playground Replacement Public Building Repair Replacement & Expansion	\$13,400,000 \$500,000 \$1,050,000 \$1,200,000 \$22,900,000 \$3,202,000 \$2,260,000 \$21,330,000	\$29,054,007 \$500,000 \$1,280,763 \$1,511,625 \$50,593,740 \$4,244,402 \$4,205,657 \$31,583,629	\$11,386,221 \$498,255 \$424,684 \$879,657 \$42,253,549 \$1,155,296 \$2,317,890 \$3,396,237	\$370,8 \$2,372,1 \$169,9 \$415,5 \$821,9 \$24,107,9 \$24,107,9 \$2,314,1 \$3,180,8 \$96,6 \$533,2
9 1 3 7 3 15 9 23 12	Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement New Park Development Parking Lot Lighting Replacement Playground Replacement Public Building Repair Replacement & Expansion Restroom Replacement	\$13,400,000 \$500,000 \$1,050,000 \$1,200,000 \$22,900,000 \$3,202,000 \$2,260,000 \$2,260,000 \$3,690,000	\$29,054,007 \$500,000 \$1,280,763 \$1,511,625 \$50,593,740 \$4,244,402 \$4,205,657 \$31,583,629 \$4,525,995	\$11,386,221 \$498,255 \$424,684 \$879,657 \$42,253,549 \$1,155,296 \$2,317,890 \$3,396,237 \$96,647	\$2,372,1 \$169,5 \$415,5 \$24,107,9 \$703,3 \$2,314,1 \$3,180,8 \$96,6
9 1 3 7 3 15 9 23 12 13	Existing Park Redevelopment or Expansion Fencing Replacement Fresh Water Boat Ramps Group Pavilion Replacement New Park Development Parking Lot Lighting Replacement Playground Replacement Public Building Repair Replacement & Expansion Restroom Replacement Sanitary Sewer/Septic Systems	\$13,400,000 \$500,000 \$1,050,000 \$1,200,000 \$22,900,000 \$3,202,000 \$2,260,000 \$21,330,000 \$3,690,000 \$950,000	\$29,054,007 \$500,000 \$1,280,763 \$1,511,625 \$50,593,740 \$4,244,402 \$4,205,657 \$31,583,629 \$4,525,995 \$1,528,089	\$11,386,221 \$498,255 \$424,684 \$879,657 \$42,253,549 \$1,155,296 \$2,317,890 \$3,396,237 \$96,647 \$1,219,348	\$2,372,1 \$169,9 \$415,5 \$821,9 \$24,107,9 \$703,3 \$2,314,1 \$3,180,8 \$96,6 \$533,2

Prolog Converge

Project #	Description	Original Budge	t	Amended Budget	Committed Costs	Expended Costs
		Program				
1	Department Reserves		\$0	\$0		
Total for Program:			\$0	\$0		
Grand Totals:		\$709,378	,174	\$1,018,376,877	\$428,928,093	\$346,481,017